
NWS CHANGE FORM
PART A

1. DATE SUBMITTED
12/15/99 (original)
  2/11/00 (amended)

This form is in three parts.  Submitters must complete unshaded blocks in Part A and as much of Part B as possible.  WSH will complete Part C
(implementation details).  If there is no specific required change date, enter 60 days from date submitted.  Address questions to NWS Change Management
at (301) 713-1373.  Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).
2. ORIGINATOR OFFICE    

     TDL
  

3. SUBMITTING AUTHORITY
Name: Ward Seguin
Routing Code: W/APO1

4. COGNIZANT TECHNICAL INDIVIDUAL
Name: Ken Sperow
Routing Code:W/OSD25
Phone:(301) 713-0056x190

5. ORIGINATOR TRACKING NUMBER

    RC_APO19_Amend

6. SYSTEMS AFFECTED BY CHANGE        
                                                                 DATA PRODUCTS  (Complete Data Products Supplement)
                                                           
          ASOS             x    AWIPS                 CRS                  NEXRAD                OTHER (specify) _________

7. WSH  TRACKING NUMBER

NWS 535
2/16/00

8. TITLE OF CHANGE 
    Update WWA program with modified 4.3 version to support training and testing, also make it available to ER sites.

9. TYPE OF CHANGE          
                                     
           HARDWARE            x   SOFTWARE                 DOCUMENTATION ONLY     
                                          

10. SITES AFFECTED (Attach Part B, Page 2, if needed)
Site RLX (training / testing) 

ER sites (See Attachment A1A for details)

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

     All ER sites need R4.3+ WWA version, which has been implemented based on ER request.  This version allows sites to sort
and display hazards shown on the interface based on many different criteria (local vs. adjacent, start time, expiration time,
issuing office, etc.).  The existing WWA works well when only a few hazards are displayed in the interface, but with all of ER
using the tool in busy weather patterns there can be up to 50 hazards displayed on the interface causing problems for the
forecaster to find the appropriate hazards.  The changes allow the forecaster to focus on the hazards that are of interest to them
at that moment. 
    

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)   

    Update only one executable (/awips/adapt/ifps/bin/wwa).  Make the updated file available for download by  ER sites.

13. ALTERNATE SOLUTIONS
    Keep using current WWA (demonstrations during training will only show what is there in B4.2, not features from 4.3 and 5.0)
    ER sites would have to wait until next fall in order to use the capabilities that it has requested.

14. REQUIRED
CHANGE DATE

   12/10/99
      ASAP
     

15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)
     1. There is RLX training beginning 12/13/99.
     2.  To provide the requested features to ER as early as possible, since these features are now available.  With all of ER spinning up
on the use of WWA it is better to include features that will allow them to do their job and not get frustrated with the interface which
could result in lower use of the AWIPS tool over time.  Many of the improvements will benefit the forecaster most in winter weather
situations.

CCB/PMC/CMB DECISION
16. DECISION AUTHORITY LEVEL

  

       
              CCB LEVEL ONLY             PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION                
               APPROVED
             
               RECOMMEND APPROVAL
              
               DISAPPROVED

SIGNATURE

DATE SIGNED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED
18. PMC OR NWS CMB DECISION

              APPROVED

              DISAPPROVED

SIGNATURE

DATE SIGNED

   NWSRC Form 1001, 9/15/99                                                                   Part A - Page 1



NWS CHANGE FORM 
PART B

1. ORIGINATOR TRACKING NUMBER

    RC_APO19_Amend

All RC/ECP submissions must also address the following information.  Indicate if any areas are unknown or do not
apply.  State why information is unknown and when it will be available.  Attach extra pages if necessary,
referencing each applicable subject.

2. WSH  TRACKING NUMBER

NWS 535, 2/16/00

FUNDING INFORMATION

Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative
time, and software development time when applicable.)

3. SOURCE OF
FUNDING

4. TOTAL COST
                  
 $

5. DEVELOPMENT COSTS (Estimate development costs)

   This cost is associated with Release 4.3 and 5.0 development
     

KMOD ______
BASE

AMOUNT

6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate  test and evaluation costs)  
    N/A 

BASE AMOUNT
 $0

7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) KMOD ______
BASE

AMOUNT
$0

8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs)
    N/A  
     

AMOUNT
 $0

9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs)  
1. The NCF will push the change to RLX as directed by the SST    
2. The SST will put the executables and install instructions  on NOAA1 FTP server and notify the
    sites to download
 

KMOD ______
BASE

AMOUNT
$

9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits)
      Contractor (PRC) - NCF Operations

KMOD ______ AMOUNT
Unknown

SUPPORTING INFORMATION AND SCHEDULES 
Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta
Test, and OT&E)
N/A

11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing,  etc.)
N/A

12. IMPLEMENTATION/RETROFIT SCHEDULE
     ASAP

13. FACILITY INFORMATION (Attach facility drawings/plans.)

N/A
14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
N/A     
     

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
N/A

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)  
 N/A         

17. COORDINATION OF CHANGE WITH OTHER CHANGES
Requires AWIPS SW Ver 4.2 to be installed prior to implementation

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and
document numbers.   Attach Part B, Page 2, if needed.)
See Attachment Part B

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)
No recurring workload impacts.

20.  LOGISTICS IMPACTS (Include facilities, maintenance, training, and support
equipment impacts.)
N/A

21.  OPERATIONAL IMPACTS (Include continuity and back up needs
and plans.)
Service backup during software installation required (approximately
one hour for basic installation).

22.  ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)

1. Training / testing:  SST will coordinate with RLX for the NCF to push the software change to this site. SST and the TDL Engineers will be available to the
site for assistance. RLX is to implement change by 10 December 1999.

2. Other ER sites - N/A          



NWS CHANGE FORM
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER

    RC_APO19_Amend

This information is required prior to publication of Engineering Modification Notes and Software Release Notes.  List physical items to be replaced
and specify any changes in related documentation.  (Submitters should complete this information, if known.  WSH will assist.)

2. WSH  TRACKING NUMBER
NWS 535, 2/16/99

3. ITEM NAME, CIRCUIT TYPE,
SOFTWARE VERSION, OR SITE
LOCATION

4.
REMOVE
REPLACE
MODIFY

5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART
NUMBER OR NEW
CONFIGURATION

7. DOC
TYPE 

8. SUPERSEDED
DOCUMENT

9. SUPERSEDING
DOCUMENT

A. PART B. SERIAL NUMBER(S) OR A. B. A. B. REV

Documentation was provided
for RC_APO19
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NWS CHANGE FORM 
PART C

1. ORIGINATOR TRACKING NUMBER
    
RC_APO19_Amend

WSH is responsible for Part C, but submitters may complete sections that would help clarify the change
requirement or the necessary implementation actions. 

2. WSH  TRACKING NUMBER
NWS 535 
2/16/00

3. CCB COST EVALUATION

     NWS COST                  FAA COST $              DOD COST $              OTHER AGENCY COST $              TOTAL COST $
                                                                                                        (SPECIFY)_______________       
                      
4. IMPLEMENTATION DOCUMENTS REQUIRED

               
          Engineering Modification Note                            Software Release Notes                                  Other Document (Specify)_____________
        

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional
documentation required, and status reporting instructions.)  Include documentation, data input, notification vehicle, or specific action step required to verify
completion of the implementation activity.
5. IMPLEMENTATION ACTIVITY REQUIRED 6. REQUIRED

COMPLETION
DATE

7. RESPONSIBLE
PERSON AND
OFFICE

8. DOCUMENT OR
ACTION REQUIRED TO
VERIFY COMPLETION 

A. Coordinate implementation schedule with RLX through SST

B.  NCF Push the change to RLX as directed by SST

C. Report implementation completion using NCF/SST data at AWIPS CCB meetings

D.  SST to put executables and install instructions on NOAA1 FTP server

E.  SST to notify ER sites that the change is available to download

F.  Ensure this change is reported to the Weather Service Headquarters (WSH)       
through the Engineering Management Reporting System (EMRS) according to the
instructions in Engineering Hanbook number 4, part 2. Record this RC number
(NWS529) in Block 17a of the EMRS report. 

G.  Ensure the appropriate WSH management information systems and     configuration
management data bases are updated to reflect these changes.

     

8 Dec 99

10 Dec 99

14 Jan 00

ASAP

ASAP

6 Mar 00

20 Mar 00

Thigpen, SST
W/APO3

Thigpen, SST
W/APO3
Davidson,
W/OSO113

Thigpen, SST,
W/APO3

Thigpen, SST,
W/APO3

Finke, W/CR41x4
Machado,
W/ER41x4

Garcia, W/SR41x4
Fahy, W/WR411

Michelle
deTommaso
W/OSO113

N/A

See item C

N/A

N/A

See item C

N/A
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